
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:31 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 630 Date: 17-Aug-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 74

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site 6:50 AM. They had to work on the tower head West chimney They started
at 7:00 AM.

Anthony , Gary , Carlos , Hayes , Pablo , Jonathon , & Stanley had to work on the tower heads . Crews
had to hook the West chimney to the crane . They started at 7:15 AM. Crews were done at 7:50 AM.

Nick flew the West chimney to the site at 7:55 AM. Crews had to align , adjust , & lower the chimney in
place . Crews could not fit the West side of the chimney with the back plate ( Plate F ) properly . Crews
had to install temporary bolts & set it in place . They were done at 10:00 AM.

In addition to that , crews had to work on the South chimney . They had to remove the bolts , hook it to
the crane , lift , adjust , set in place , install , & snug the bolts on the D & F plates leaving the C plate out
for the painters . Gary , Hayes , & Stanley left at 11:00 AM.

In the afternoon , Anthony , Pablo , Carlos , & Jonathon had to work on the East chimney . Crews had
to install the remaining bolts on the C , D , & F plates , mark 1/2 turn , & tension the bolts on the grillage
side on the D plate , & snug the bolts on the top side . They started at 12:40 PM. Crews were done at 4:50
PM. They had to wrap up their tools & equipment . Crews left at 5:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 4.00 0.00 0.00 4.00

GEN GARY ANDERSONIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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